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FUTURE WORK PROGRAMME OF THE TASK FORCE ON NATIONAL  
GREENHOUSE GAS INVENTORIES (TFI) 

 
UNFCCC SBSTA Invitation to change the Work Plan of the Supplementary Methods and  

Good Practice Guidance arising from the Kyoto Protocol 
 

 
1. The scoping meeting in Geneva on 1st – 4th May 2012 produced a work plan for the “2014 

Revised Supplementary Methods and Good Practice Guidance arising from the Kyoto 
Protocol” for consideration by the Thirty-Fifth Session of the IPCC (See IPCC-XXXV/Doc. 20). 
This work plan envisaged that the work would complete in March 2014. However, at the thirty-
sixth session of UNFCCC SBSTA (14th - 25th May 2012 in Bonn) the Parties re-considered the 
timeline in decision 2/CMP7 and invited the IPCC to consider a faster timetable finishing by 
October 2013. This note outlines the implications of meeting the revised deadline. 

2. SBSTA 36 Conclusions, entitled, “Implications of the implementation of decisions 2/CMP.7 to 
5/CMP.7 on the previous decisions on methodological issues related to the Kyoto Protocol, 
including those relating to Articles 5, 7 and 8 of the Kyoto Protocol”[FCCC/SBSTA/2012/L.16] 
provide, in part: 

“5. The SBSTA noted with appreciation the Intergovernmental Panel on Climate Change 
(IPCC) scoping meeting held in Geneva, Switzerland, on 1–4 May 2012 in response to the 
invitation in decision 2/CMP.7 on the work of the IPCC to review and, if necessary, update 
supplementary methodologies for estimating anthropogenic greenhouse gas emissions by 
sources and removals by sinks resulting from land use, land-use change and forestry 
activities under Article 3, paragraphs 3 and 4, of the Kyoto Protocol, on the basis of, inter 
alia, chapter 4 of its Good Practice Guidance for Land Use, Land-use Change and Forestry. 
 
6. The SBSTA considered the timeline in decision 2/CMP.7 for completion of the work of the 
IPCC referred to in paragraph 5 above and its subsequent consideration by the SBSTA with 
a view to forwarding a decision on the matter to the CMP at its tenth session. It noted with 
concern that this timeline would not allow for the methodological guidance to be adopted in 
time for the inventory submissions by 15 April 2015, the due date for the inventory 
submissions for the first year under the second commitment period. Therefore, the SBSTA 
invited the IPCC to consider the possibility of completing the work on the methodological 
guidance within a revised time frame, by October 2013, to allow for adoption of a decision on 
this matter by the CMP at its ninth session.“ 
 

3. Following this invitation the Task Force Bureau (TFB) re-considered the work plan and has 
produced this proposal for finalising this work in October 2013. The revised schedule is 
contained in Table 1 (the “fast schedule”). This revised work plan has a number of 
implications: 
 

a. The periods of the IPCC reviews will need to be reduced from the minimum of 6 to 4 
weeks for the expert review, and from 8 to 6 weeks for the expert/government review. 

b. There will need to be an additional Panel meeting in the week beginning 14 October 
2013. This would require additional budget to cover the new session in 2013. 

c. The output will be entitled, “2013 Revised Supplementary Methods and Good Practice 
Guidance Arising from the Kyoto Protocol”. 

d. The writing periods have been shortened as much as possible and the TFI Technical 
Support Unit (TSU) considers that this is the absolute minimum time required. 

e. One lead author meeting will move from 2013 to 2012. 

4. While the timetable is challenging the TFB and TSU consider this is feasible and will ensure 
this work is used by Annex I Parties to the UNFCCC in the compilation of inventories for the 
second commitment period. 
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Table 1. Work Plan, as proposed by Scoping Meeting and the "fast schedule" 
 

"Fast Schedule" 

Action  Proposed by 
Scoping Meeting  Start  End  Duration 

(weeks) 

Panel Approval of this proposal  June 12  69 20 06 Jun 2012  09 Jun 2012   
preparation of letter to Focal Points  3 weeks  09 Jun 2012  18 Jun 2012  1 

IPCC requests for nominations  Late June 2012  18 Jun 2012     

Governments submit nominations  6 weeks  18 Jun 2012  15 Jul 2012  4 
TFB decides Author list  Early Aug 2012  16 Jul 2012  29 Jul 2012  2 

Authors prepare writing process  8 weeks  30 Jul 2012  23 Sep 2012  8 

LA1  Ear 12 ly Oct 20 24 Sep 2012  29 Sep 2012   
Authors prepare 0 Order Draft  3,5 months  01 Oct 2012  11 Nov 2012  6 

LA2  Lat 13 e Jan 20 12 Nov 2012  17 Nov 2012   
Authors prepare 1st Order Draft  2 months  19 Nov 2012  06 Jan 2013  7 

Expert Review (6 weeks)  Apri 013 lMay 2 07 Jan 2013  03 Feb 2013  4 
Authors prepare preliminary 2nd  Order Draft  1 month  04 Feb 2013  03 Mar 2013  4 

LA3  Late 13  June 20 04 Mar 2013 9 Mar 2013   
Authors prepare 2nd Order Draft  2 months  11 Mar 2013  21 Apr 2013  6 

Government/Expert Review (8 weeks)  Late Aug  Early 
O  ct 2013

22 Apr 2013  2 Jun 2013  6 

Authors prepare preliminary Final Draft  6 weeks  03 Jun 2013  14 Jul 2013  6 

LA4  Late 13  Nov 20 15 Jul 2013  20 Jul 2013   
Authors prepare Final Draft  5 weeks  22 Jul 2013  01 Sep 2013  6 

Government Consideration (4 weeks)  Jan  14  Feb 20 2 Sep 2013  29 Sep 2013  4 
Authors prepare Draft for Approval  2 weeks  30 Sep 2013  13 Oct 2013  2 

IPCC Panel Adoption/Acceptance  Early March 
2014  14 Oct 2013     

     
 

 




