STRATEGIC PLANNING SCHEDULE AR6 (draft version 17 May 2019)

(This draft Strategic Planning Schedule is a living document that the Secretariat develops in close coordination with the IPCC Executive Committee, the Technical Support Units and guided by discussions with host countries. For some plenaries dates will still need to be confirmed and these are marked by a grey dotted area for potential dates affected)

Year	Month	Week	Working Group I Report	Working Group III Report Working Group II Report	Synthesis Report	SR15	SRCCL	SROCC	2019 REFINEMENT	IPCC Sessions/Bureau	COMMENTS
2019		31-6 7-13	LAM2 (7-11 Jan)				SOD Gov&Exp Review				
	nuar)	14-20	LAME (1-11 Jan)								
	L _a	21-27		LAM1 (21-25 Jan)							
		28-3									
	bruary	4-10 11-17					LAM4 (11-15 Feb)			IPCC Bureau-56 (16 Feb)	
	Fe	18-24 25-3						FGD Gov Review of MR			
		4-10						LAM4 (3-9 March)			
	larch	11-17 18-24					SPM WW (20-21 March)				
	Ĕ	25-31					SPINI WWW (20-21 March)				
	_	1-7		LAM1 (1-5 April)				SPM DAM (3-4 April)			
	April	8-14 15-21									21 April - Easter Sunday
		22-28									
		29-5							IDCC adention/accentance	IPCC-49	
	>	6-12							IPCC adoption/acceptance Methodolgy Report	(8-12 May)	
	Мау	13-19					FGD Gov Review of SPM				
		20-26	FOD Expert Review								
		27-2 3-9									5 June - Eid al-Fitr Holiday
	ıne	10-16									
	7	17-23 24-30			Decision on selection of SYR Core Writing Team						17-27 June - UNFCCC: SB50
		1-7			311 Core Willing Team			FGD Gov Review of SPM			
	<u> </u>	8-14						(14 June - 9 August)			
	July	15-21		LAM2 (14-19 July)				(14 Julie - 9 August)			
		22-28					ODM DAM (00 04 L.L.)				
		29-4					SPM DAM (30-31 July)				
	#	5-11					IPCC acceptance/adoption/ approval (2-6 Aug)			IPCC-50 (2-6 Aug)	11 Aug - Eid Al-Adha Holiday (TBC)
	snôn										
	٩	12-18									
		19-25 26-1	LAM3 (26-30 Aug)								
		2-8	LAMO (20-00 Aug)								
	per	9-15						SPM DAM (17-18 Sept)			
	ptem	16-22						WG I/II, P-51,		IPCC-51 (20-23 Sept)	
	S							approval/acceptance		1F00-31 (20-23 Sept)	-11
		23-29 30-6		LAM2 (30 Sept-6 Oct)							Climate Summit (NY)
		7-13		L. MIZ (OU COPE O COE)							
	oper	14-20			Second SYR Scoping						
	Octob	21-27			Meeting (21-23 Oct)						
		28-3			IPCC Bureau-57 (24-25 Oct)						
	ĕ	4-10		FOD Expert Review (18 October - 13	, , , , , ,						
	vemb	11-17 18-24		December)							11-22 Nov - UNFCCC: COP25/SB51 (TBC)
	ó	25-1									
	ber	2-8 9-15			CWT 1						
	ecem	16-22									
	Ď	23-29									25 Dec - Christmas Day